

Daily Standup Meeting 1

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 1	Date and Time: 11/02/2026

List of attendance:

- Name: Sahar Saleh (Leader) Attended? YES/NO
- Name: Tanzira Khan Khanam (Secretary) Attended? YES/NO
- Name: Louisa Karpa (Developer) Attended? YES/NO
- Name: Kai Wallace-Sahel (Developer) Attended? YES/NO
- Tester missing Attended? YES/NO

Project Progress:

- **Team Member (1): Name: Sahar**
- What did you accomplish yesterday?
 - o Answer: Forged a team of 4
- What will you do today?
 - o Answer: Discuss project planning strategies and decided group roles
- What obstacles are impeding your progress?
 - o Answer: We are currently missing one member of the group; the tester hence why preparations are not complete.
- **Team Member (2): Name: Tanzira**
- What did you accomplish yesterday?
 - o Answer: Forged a team of 4.
- What will you do today?
 - o Answer: Discuss project planning strategies and decided group roles

- What obstacles are impeding your progress?
 - Answer: **We are currently missing one member of the group; the tester hence why preparations are not complete.**

- **Team Member (3): Name: Louisa**

- What did you accomplish yesterday?
 - Answer: **Forged a team of 4**

- What will you do today?
 - Answer: **Discuss the project & allocate group roles**

- What obstacles are impeding your progress?
 - Answer: **Missing 5th team member**

- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - Answer: **Forged a team of 4**

- What will you do today?
 - Answer: **Discuss project planning strategies and decided group roles**

- What obstacles are impeding your progress?
 - Answer: **We are currently missing one member of the group; the tester hence why preparations are not complete.**

- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - Answer://

- What will you do today?
 - Answer://

- What obstacles are impeding your progress?
 - o Answer://

Daily Standup Meeting 2

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 1	Date and Time: 13/02/2026

List of attendance:

- | | |
|---|------------------|
| • Name: Sahar Saleh (Leader) | Attended? YES/NO |
| • Name: Tanzira Khan Khanam (Secretary) | Attended? YES/NO |
| • Name: Louisa Karpa (Developer) | Attended? YES/NO |
| • Name: Kai Wallace-Sahel (Developer) | Attended? YES/NO |
| • Tester missing | Attended? YES/NO |

Project Progress:

- **Team Member (1): Name: Sahar**
- What did you accomplish yesterday?
 - o Answer: Allocated group roles - leader
- What will you do today?
 - o Answer: Continue planning the project – is it an app or website? One museum or multiple?
- What obstacles are impeding your progress?
 - o Answer: We are currently missing one member
- **Team Member (2): Name: Tanzira**
- What did you accomplish yesterday?
 - o Answer: Allocated group roles – secretary
- What will you do today?

- o Answer: Continue planning the project – is it an app or website? One museum or multiple?
- What obstacles are impeding your progress?
 - o Answer: We are currently missing one member
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - o Answer: Allocated group roles – I'm the Developer
- What will you do today?
 - o Answer: Continue planning the project – deciding if it's an app or a website, one museum or multiple
- What obstacles are impeding your progress?
 - o Answer: Still short of 5th member
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - o Answer: Allocated group roles - Developer
- What will you do today?
 - o Answer: Continue planning the project – is it an app or website? One museum or multiple?
- What obstacles are impeding your progress?
 - o Answer: We are currently missing one member
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - o Answer://

- What will you do today?
 - o Answer://
- What obstacles are impeding your progress?
 - o Answer://

Daily Standup Meeting 3

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 1	Date and Time: 14/02/2026

List of attendance:

- Name: Sahar Saleh (Leader) Attended? YES/NO
- Name: Tanzira Khan Khanam (Secretary) Attended? YES/NO
- Name: Louisa Karpa (Developer) Attended? YES/NO
- Name: Kai Wallace-Sahel (Developer) Attended? YES/NO
- Tester missing Attended? YES/NO

Project Progress:

- **Team Member (1): Name: Sahar**
 - What did you accomplish yesterday?
 - o Answer: Decided the project is 1 museum and a website
 - What will you do today?
 - o Answer: Research real life museums - layout
 - What obstacles are impeding your progress?
 - o Answer: We are currently missing one member
- **Team Member (2): Name: Tanzira**
 - What did you accomplish yesterday?
 - o Answer: Decided the project is 1 museum and a website

- What will you do today?
 - o Answer: Research real life museums - layout

- What obstacles are impeding your progress?
 - o Answer: We are currently missing one member

- **Team Member (3): Name: Louisa**

- What did you accomplish yesterday?
 - o Answer: Decided the project will be 1 museum and a website

- What will you do today?
 - o Answer: Research real life museum examples – to get an idea of layout

- What obstacles are impeding your progress?
 - o Answer: Still short of 5th member

- **Team Member (4): Name: Kai**

- What did you accomplish yesterday?
 - o Answer: Decided the project is 1 museum and a website

- What will you do today?
 - o Answer: Research real life museums - layout

- What obstacles are impeding your progress?
 - o Answer: We are currently missing one member

- **Team Member (5): Name: Amine**

- What did you accomplish yesterday?
 - o Answer://

- What will you do today?
 - o Answer://
- What obstacles are impeding your progress?
 - o Answer://

Daily Standup Meeting 4

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 2	Date and Time: 16/02/2026

List of attendance:

- | | |
|---|------------------|
| • Name: Sahar Saleh (Leader) | Attended? YES/NO |
| • Name: Tanzira Khan Khanam (Secretary) | Attended? YES/NO |
| • Name: Louisa Karpa (Developer) | Attended? YES/NO |
| • Name: Kai Wallace-Sahel (Developer) | Attended? YES/NO |
| • Name: Tester | Attended? YES/NO |

Project Progress:

- **Team Member (1): Name:** Sahar
 - What did you accomplish yesterday?
 - o Answer: Started researching museums and found last member
 - What will you do today?
 - o Answer: Continue researching real-life examples
 - What obstacles are impeding your progress?
 - o Answer: n/a
- **Team Member (2): Name:** Tanzira
 - What did you accomplish yesterday?
 - o Answer: Started researching museums

- What will you do today?
 - o Answer: Continue researching real-life examples

- What obstacles are impeding your progress?
 - o Answer: n/a

- **Team Member (3): Name: Louisa**

- What did you accomplish yesterday?
 - o Answer: Started looking at the Natural History & London Museum's

- What will you do today?
 - o Answer: Continue researching real-life examples for their layout

- What obstacles are impeding your progress?
 - o Answer: 5th member up with plan

- **Team Member (4): Name: Kai**

- What did you accomplish yesterday?
 - o Answer: Started researching museums

- What will you do today?
 - o Answer: Continue researching real-life examples

- What obstacles are impeding your progress?
 - o Answer: n/a

- **Team Member (5): Name: Amine**

- What did you accomplish yesterday?
 - o Answer://

- What will you do today?
 - o Answer://
- What obstacles are impeding your progress?
 - o Answer://

Daily Standup Meeting 5

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 2	Date and Time: 18/02/2026

List of attendance:

- Name: Sahar Saleh (Leader) Attended? YES/NO
- Name: Tanzira Khan Khanam (Secretary) Attended? YES/NO
- Name: Louisa Karpa (Developer) Attended? YES/NO
- Name: Kai Wallace-Sahel (Developer) Attended? YES/NO
- Muhammed Amine Bennacer (tester) Attended? YES/NO

Project Progress:

- **Team Member (1): Name: Sahar**
- What did you accomplish yesterday?
 - o Answer: Found our last member.
- What will you do today?
 - o Answer: set everyone's GitHub up our invited everyone to our project files on git, make sure it works when anyone edits the files and it's automatically updated on all the files.
- What obstacles are impeding your progress?
 - o Answer: we had issues synchronizing the files into visual studio from GitHub, the files were not appearing when called on, we also had issues pulling the files once we made an edit to
- **Team Member (2): Name: Tanzira**

- What did you accomplish yesterday?
 - Answer: Found our last member.
- What will you do today?
 - Answer: set everyone's GitHub up our invited everyone to our project files on git, make sure it works when anyone edits the files and it's automatically updated on all the files.
- What obstacles are impeding your progress?
 - Answer: we had issues synchronizing the files into visual studio from GitHub, the files were not appearing when called on, we also had issues pulling the files once we made an edit to
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - Answer: Found our last member + Started on the Museum Figma (rough)
- What will you do today?
 - Answer: Set up GitHub repo
- What obstacles are impeding your progress?
 - Answer: GitHub/visual studio sync issue
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - Answer: Found our last member.
- What will you do today?
 - Answer: set everyone's GitHub up our invited everyone to our project files on git, make sure it works when anyone edits the files and it's automatically updated on all the files.
- What obstacles are impeding your progress?
 - Answer: we had issues synchronizing the files into visual studio from GitHub, the files were not appearing when called on, we also had issues pulling the files once we made an edit to
- **Team Member (5): Amine**
- What did you accomplish yesterday?
 - Answer: I found my team and I joined them, and they give me a brief Introduction about the project
- What will you do today?

- o Answer: set everyone's GitHub up our invited everyone to our project files on git, made sure it works when anyone edits the files and its automatically updated on all the files
- What obstacles are impeding your progress?
 - o Answer: we had issues synchronizing the files into visual studio from GitHub, the files were not appearing when called on, we also had issues pulling the files once we made an edit to see if it was updated on all the files across all the members accounts. To fix the issue, we created another file from scratch to check the push and pull features to work.

Daily Standup Meeting 6

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 2	Date and Time: 22/02/2026

List of attendance:

- | | |
|---|------------------|
| • Name: Sahar Saleh (Leader) | Attended? YES/NO |
| • Name: Tanzira Khan Khanam (Secretary) | Attended? YES/NO |
| • Name: Louisa Karpa (Developer) | Attended? YES/NO |
| • Name: Kai Wallace-Sahel (Developer) | Attended? YES/NO |
| • Muhammed Amine Bennacer (tester) | Attended? YES/NO |

Project Progress:

- **Team Member (1): Name:** Sahar
 - What did you accomplish yesterday?
 - o Answer: Planned museum criteria
 - What will you do today?
 - o Answer: Created bulletpoint requirements
 - What obstacles are impeding your progress?
 - Answer: Still had some issues in the repository and visual studios for our group
- **Team Member (2): Name:** Tanzira

- What did you accomplish yesterday?
 - Answer: **Planned museum criteria**
- What will you do today?
 - Answer: **Created buttlepoint requirements**
- What obstacles are impeding your progress?
 - Answer: **had some issues in the repository and visual studios for our group**
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - Answer: **Discussed museum plan – created bullet points**
- What will you do today?
 - Answer: **Use the discussed bulletpoints to work on the Figma design**
- What obstacles are impeding your progress?
 - Answer: **Group still has some repo issues + Need to finalise design requirements**
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - Answer: **Planned museum criteria**
- What will you do today?
 - Answer: **Created bulletpoint requirements**
- What obstacles are impeding your progress?
 - Answer: **Still had some issues in the repository and visual studios for our group**
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - Answer: **Planned the museum criteria**
- What will you do today?
 - Answer: **Created bulletpoint requirements**
- What obstacles are impeding your progress?
 - Answer: **Still had some issues in the repository and visual studios for our group**

Daily Standup Meeting 7

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 3	Date and Time: 26/02/2026

List of attendance:

- **List of attendance:**
- **Name:** Sahar Saleh (Leader) Attended? YES/NO
- **Name:** Tanzira Khan Khanam (Secretary) Attended? YES/NO
- **Name:** Louisa Karpa (Developer) Attended? YES/NO
- **Name:** Kai Wallace-Sahel (Developer) Attended? YES/NO
- **Name:** Mohamed Amine Bennacer (Tester) Attended? YES/NO
- **Project Progress:**
- **Team Member (1): Name:** Sahar
- What did you accomplish yesterday?
 - o Answer: Told everyone to look for ideas from researching and looking at other museum sites.
- What will you do today?
 - o Answer: Ask everyone if all the software is completely installed. Checking whose GitHub account isn't linked to the repository and adding them to it. Telling the group for our next meeting to make sure they do some research for ideas and have Figma accounts ready to have a joint Figma project.
- What obstacles are impeding your progress?
 - o Answer: Need to link Kai and Lousia's GitHub account.
- **Team Member (2): Name:** Tanzira
- What did you accomplish yesterday?
 - o Answer: I looked at different museums' websites for a feel for what our museum website is supposed to look like.
- What will you do today?
 - o Answer: Discuss the ideas and designs I found with my group so we can start making our design.
- What obstacles are impeding your progress?
 - o Answer: Need to link Kai and Lousia's GitHub account.
- **Team Member (3): Name:** Louisa
- What did you accomplish yesterday?

- Answer: Looked at various museums – Natural History, Swiss, London, etc – for design ideas
- What will you do today?
 - Answer: Continue building on Figma
- What obstacles are impeding your progress?
 - Answer: Need to add mine & Kai's accounts to the repo
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - Answer: I set up everything
- What will you do today?
 - Answer: Discuss different design options with the group
- What obstacles are impeding your progress?
 - Answer: setting up everything up that wasn't working.
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - Answer: Help set everything up correctly.
- What will you do today?
 - Answer: Discuss the ideas and designs I found with my group so we can start making our design.
- What obstacles are impeding your progress?
 - Answer: Need to link Kai and Lousia's GitHub account.

Daily Standup Meeting 8

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 3	Date and Time: 28/02/2026

List of attendance:

- **List of attendance:**

- **Name:** Sahar Saleh (Leader) Attended? YES/NO
- **Name:** Tanzira Khan Khanam (Secretary) Attended? YES/NO
- **Name:** Louisa Karpa (Developer) Attended? YES/NO
- **Name:** Kai Wallace-Sahel (Developer) Attended? YES/NO
- **Name:** Mohamed Amine Bennacer (Tester) Attended? YES/NO

-

- **Project Progress:**

- **Team Member (1): Name:** Sahar

- What did you accomplish yesterday?

- o Answer: Made a joint Figma project for everyone to be able to add their ideas. I also made a checklist of features to be implemented for our website and made it a shared document so the other group members can add anything.

-

- What will you do today?

- o Answer: Ask and confirm with everyone what features should be added to our website and double check if everyone's Visual Studio Code is working and can see the changes being made by other group members on their own device. I plan to start working on the code soon.

-

- What obstacles are impeding your progress?

- o Answer: We need to make a design for the frontend to have an idea

-

- **Team Member (2): Name:** Tanzira

- What did you accomplish yesterday?

- o Answer: Discuss the ideas for design

-

- What will you do today?

- o Answer: Discuss with the group the required features needed in the design

-

- What obstacles are impeding your progress?

- o Answer: The design must be done before we can start on the frontend

-

- **Team Member (3): Name:** Louisa

- What did you accomplish yesterday?
 - Answer: **Continued researching museums and designs**
-
- What will you do today?
 - Answer: **Investigated AAA colour contrast for the Figma per disability standard. Continued working in my individual Figma page – will soon add to shared**
-
- What obstacles are impeding your progress?
 - Answer: **Account still not linked to repo**
-
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - Answer: **Link my GitHub to the group's repository**
-
- What will you do today?
 - Answer: **Discuss with the group the required features needed in the design**
-
- What obstacles are impeding your progress?
 - Answer: **The design must be done before we can start on the frontend**
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - Answer: **Discuss the ideas for design**
- What will you do today?
 - Answer: **Discuss with the group the required features needed in the design**
- What obstacles are impeding your progress?
 - Answer: **The design must be done before we can start on the frontend**

Daily Standup Meeting 9

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 4	Date and Time: 02/03/2026

List of attendance:

- **List of attendance:**
- Name: Sahar Saleh (Leader) Attended? YES/NO
- Name: Tanzira Khan Khanam (Secretary) Attended? YES/NO
- Name: Louisa Karpa (Developer) Attended? YES/NO
- Name: Kai Wallace-Sahel (Developer) Attended? YES/NO
- Name: Mohamed Amine Bennacer (Tester) Attended? YES/NO

- **Project Progress:**
- **Team Member (1): Name: Sahar**
- What did you accomplish yesterday?
 - o Answer: Told the members exactly what features need to be implemented for our website and to start the design. Had one person in charge of the frontend design on Figma and that is the developer Louisa
- What will you do today?
 - o Answer: Check how the Figma is going and see how everyone is doing.
- What obstacles are impeding your progress?
 - o Answer: The design must be done before we can start on the frontend
- **Team Member (2): Name: Tanzira**
- What did you accomplish yesterday?

- Answer: Learned which features need to be implemented for our website and to start the design. Had one person in charge of the frontend design on Figma and that is the developer Louisa
- What will you do today?
 - Answer: Check how the Figma is going and see how everyone is doing.
- What obstacles are impeding your progress?
 - Answer: The design must be done before we can start on the frontend
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - Answer: Added Figma designs to the shared Figma doc – got feedback from group
- What will you do today?
 - Answer: Account added to the GitHub repo & the conflicts were fixed
- What obstacles are impeding your progress?
 - Answer: Figma not finalised, preventing frontend work
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - Answer: Learned which features need to be implemented for our website and to start the design. Had one person in charge of the frontend design on Figma and that is the developer Louisa
- What will you do today?
 - Answer: Check how the Figma is going and see how everyone is doing.
- What obstacles are impeding your progress?
 - Answer: The design must be done before we can start on the frontend
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - Answer: Learned which features need to be implemented for our website and to start the design. Had one person in charge of the frontend design on Figma and that is the developer Louisa
- What will you do today?
 - Answer: Check how the Figma is going and see how everyone is doing.
- What obstacles are impeding your progress?

- o Answer: The design must be done before we can start on the frontend

Daily Standup Meeting 10

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 4	Date and Time: 04/03/2026

- **List of attendance:**

- Name: Sahar Saleh (Leader) Attended? YES/NO
- Name: Tanzira Khan Khanam (Secretary) Attended? YES/NO
- Name: Louisa Karpa (Developer) Attended? YES/NO
- Name: Kai Wallace-Sahel (Developer) Attended? YES/NO
- Name: Mohamed Amine Bennacer (Tester) Attended? YES/NO

- **Project Progress:**

- **Team Member (1): Name: Sahar**

- What did you accomplish yesterday?

- o Answer: Planned as to what we will start in for our code. As a group we decided to start working on front-end first.

- What will you do today?

- o Answer: Figure out how many pages we will need to make for the frontend. Distribute the pages evenly between the team members to work on.

- What obstacles are impeding your progress?

- o Answer: Some of the group members still have issues with visual studios.

- **Team Member (2): Name: Tanzira**

- What did you accomplish yesterday?
 - Answer: Planned as to what we will start in for our code. As a group we decided to start working on front-end first.
-
- What will you do today?
 - Answer: Decided what frontend pages we are doing (Signup, Amenities and Donation)
- What obstacles are impeding your progress?
 - Answer: still have issues with visual studio
-
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - Answer: Started on the events front end
-
- What will you do today?
 - Answer: Figma + working on the events front end in my branch
-
- What obstacles are impeding your progress?
 - Answer: Everything is currently hardcoded as SQL database not yet set up
-
-
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - Answer: Planned as to what we will start in for our code. As a group we decided to start working on front-end first.
-
- What will you do today?
 - Answer: Decided what frontend pages we are doing
-
- What obstacles are impeding your progress?
 - Answer: I still have issues with visual studios.
-
-
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - Answer: Planned as to what we will start in for our code. As a group we decided to start working on front-end first.
-
-
- What will you do today?
 - Answer: I still have issues with visual studios.
-
- What obstacles are impeding your progress?

- o Answer: I still have issues with visual studios.

Daily Standup Meeting 11

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 4	Date and Time: 07/03/2026

List of attendance:

- **List of attendance:**
- Name: Sahar Saleh (Leader) Attended? YES/NO
- Name: Tanzira Khan Khanam (Secretary) Attended? YES/NO
- Name: Louisa Karpa (Developer) Attended? YES/NO
- Name: Kai Wallace-Sahel (Developer) Attended? YES/NO
- Name: Mohamed Amine Bennacer (Tester) Attended? YES/NO

- **Project Progress:**
- **Team Member (1): Name: Sahar**
- What did you accomplish yesterday?
 - o Answer: call meeting
- What will you do today?
 - o Answer: call meeting - Figma
- What obstacles are impeding your progress?
 - o Answer: couldn't meet for a meeting in person
- **Team Member (2): Name: Tanzira**

- What did you accomplish yesterday?
 - Answer: **call meeting**
- What will you do today?
 - Answer: **call meeting - Figma**
- What obstacles are impeding your progress?
 - Answer: **couldn't meet up for a meeting in person**
 -
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - Answer: **Figma**
- What will you do today?
 - Answer: **call meeting – got Figma feedback from group**
- What obstacles are impeding your progress?
 - Answer: **Couldn't meet in person**
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - Answer: **call meeting**
- What will you do today?
 - Answer: **call meeting - Figma**
- What obstacles are impeding your progress?
 - Answer: **couldn't meet in person**
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - Answer: **call meeting**
- What will you do today?
 - Answer: **call meeting - Figma**
- What obstacles are impeding your progress?
 - Answer: **couldn't meet in person**

Daily Standup Meeting 12

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 5	Date and Time: 09/03/2026

List of attendance:

- **List of attendance:**
- Name: Sahar Saleh (Leader) Attended? YES/NO
- Name: Tanzira Khan Khanam (Secretary) Attended? YES/NO
- Name: Louisa Karpa (Developer) Attended? YES/NO
- Name: Kai Wallace-Sahel (Developer) Attended? YES/NO
- Name: Mohamed Amine Bennacer (Tester) Attended? YES/NO

- **Project Progress:**
- **Team Member (1): Name:** Sahar
- What did you accomplish yesterday?
 - o Answer: call meeting
- What will you do today?
 - o Answer: call meeting
- What obstacles are impeding your progress?
 - o Answer: couldn't meet for a meeting in person

- **Team Member (2): Name: Tanzira**
- What did you accomplish yesterday?
 - Answer: call meeting
- What will you do today?
 - Answer: call meeting
- What obstacles are impeding your progress?
 - Answer: couldn't meet up for a meeting in person
 -
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - Answer: Planned meeting call
- What will you do today?
 - Answer: call meeting
- What obstacles are impeding your progress?
 - Answer: couldn't meet in meeting in person
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - Answer: call meeting
- What will you do today?
 - Answer: call meeting
- What obstacles are impeding your progress?
 - Answer: couldn't meet in person
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - Answer: call meeting
- What will you do today?
 - Answer: call meeting

- What obstacles are impeding your progress?
 - o Answer: couldn't meet in person

Daily Standup Meeting 13

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 5	Date and Time: 11/03/2026

- **List of attendance:**
 - Name: Sahar Saleh (Leader) Attended? YES/NO
 - Name: Tanzira Khan Khanam (Secretary) Attended? YES/NO
 - Name: Louisa Karpa (Developer) Attended? YES/NO
 - Name: Kai Wallace-Sahel (Developer) Attended? YES/NO
 - Name: Mohamed Amine Bennacer (Tester) Attended? YES/NO
- **Project Progress:**
 - **Team Member (1): Name:** Sahar
 - What did you accomplish yesterday?
 - o Answer: Planned to link final GitHub
 - What will you do today?
 - o Answer: Attach Louisa's GitHub to repo
 - What obstacles are impeding your progress?
 - o Answer: N/A

-
- **Team Member (2): Name:** Tanzira
- What did you accomplish yesterday?
 - Answer: Planned to link final GitHub
- What will you do today?
 - Answer: Attach Louisa's GitHub
- What obstacles are impeding your progress?
 - Answer: N/A
 -
- **Team Member (3): Name:** Louisa
- What did you accomplish yesterday?
 - Answer: Made sure my GitHub account was fully functioning
- What will you do today?
 - Answer: GitHub attached to the repo
- What obstacles are impeding your progress?
 - Answer: N/A
- **Team Member (4): Name:** Kai
- What did you accomplish yesterday?
 - Answer: Planned to attach final GitHub
- What will you do today?
 - Answer: Attach Louisa's GitHub
- What obstacles are impeding your progress?
 - Answer: N/A
- **Team Member (5): Name:** Amine
- What did you accomplish yesterday?
 - Answer: Planned to attach final GitHub
- What will you do today?
 - Answer: Attach Louisa's GitHub
- What obstacles are impeding your progress?
 - Answer: N/A

Daily Standup Meeting 14

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 5	Date and Time: 12/03/2026

- **List of attendance:**

- Name: Sahar Saleh (Leader) Attended? YES/NO
- Name: Tanzira Khan Khanam (Secretary) Attended? YES/NO
- Name: Louisa Karpa (Developer) Attended? YES/NO
- Name: Kai Wallace-Sahel (Developer) Attended? YES/NO
- Name: Mohamed Amine Bennacer (Tester) Attended? YES/NO

- **Project Progress:**

- **Team Member (1): Name:** Sahar
- What did you accomplish yesterday?
 - o Answer: call meeting plan
- What will you do today?
 - o Answer: call meeting - regroup now that we're all connected
- What obstacles are impeding your progress?
 - o Answer: couldn't meet for a meeting in person

- **Team Member (2): Name: Tanzira**
- What did you accomplish yesterday?
 - Answer: call meeting plan
- What will you do today?
 - Answer: call meeting – regroup now that we’re all connected
- What obstacles are impeding your progress?
 - Answer: couldn’t meet up for a meeting in person
 -
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - Answer: Call meeting planned
- What will you do today?
 - Answer: call meeting – regrouped now that we’re all connected
- What obstacles are impeding your progress?
 - Answer: Couldn’t meet in person
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - Answer: call meeting planned
- What will you do today?
 - Answer: call meeting – regrouped now that we're all connected
- What obstacles are impeding your progress?
 - Answer: couldn’t meet in person
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - Answer: call meeting planned
- What will you do today?
 - Answer: call meeting – regrouped now that we’re all connected
- What obstacles are impeding your progress?
 - Answer: couldn’t meet in person

Daily Standup Meeting 15

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 5	Date and Time: 14/03/2026

List of attendance:

- Name: Sahar Saleh (Leader) Attended? YES/NO
- Name: Tanzira Khan Khanam (Secretary) Attended? YES/NO
- Name: Louisa Karpa (Developer) Attended? YES/NO
- Name: Kai Wallace-Sahel (Developer) Attended? YES/NO
- Mohamed Amine Bennacer (Tester) Attended? YES/NO

Project Progress:

- **Project Progress:**
- **Team Member (1): Name:** Sahar
- What did you accomplish yesterday?
 - o Answer: call meeting planned
- What will you do today?
 - o Answer: call meeting

- What obstacles are impeding your progress?
 - o Answer: couldn't meet for a meeting in person
- **Team Member (2): Name: Tanzira**
- What did you accomplish yesterday?
 - o Answer: call meeting planned
- What will you do today?
 - o Answer: call meeting
- What obstacles are impeding your progress?
 - o Answer: couldn't meet up for a meeting in person
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - o Answer: Planned a meeting call for the next day
- What will you do today?
 - o Answer: Meeting call = established next steps
- What obstacles are impeding your progress?
 - o Answer: Couldn't meet in person
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - o Answer: call meeting planned
- What will you do today?
 - o Answer: call meeting
- What obstacles are impeding your progress?
 - o Answer: couldn't meet in person
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - o Answer: call meeting planned
- What will you do today?

- o Answer: **call meeting**
- What obstacles are impeding your progress?
 - o Answer: **couldn't meet in person**

Daily Standup Meeting 16

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 6	Date and Time: 16/03/2026

List of attendance:

- | | |
|--|--------------------------|
| • Name: Sahar Saleh (Leader) | Attended? YES /NO |
| • Name: Tanzira Khan Khanam (Secretary) | Attended? YES /NO |
| • Name: Louisa Karpa (Developer) | Attended? YES /NO |
| • Name: Kai Wallace-Sahel (Developer) | Attended? YES /NO |
| • Mohamed Amine Bennacer (Tester) | Attended? YES /NO |

Project Progress:

- **Project Progress:**
- **Team Member (1): Name: Sahar**
 - What did you accomplish yesterday?
 - o Answer: **Allocated Website sections**
 - What will you do today?
 - o Answer: **Started on front end in branch**
 - What obstacles are impeding your progress?
 - o Answer: **Figma not finished**
- **Team Member (2): Name: Tanzira**
 - What did you accomplish yesterday?
 - o Answer: **Allocated website sections**
 - What will you do today?
 - o Answer: **Started on front end in branch**
 - What obstacles are impeding your progress?

- o Answer: **Figma not finished**
- **Team Member (3): Name: Louisa**
 - What did you accomplish yesterday?
 - o Answer: **Allocated website sections**
 - What will you do today?
 - o Answer: **Started on front end in branch**
 - What obstacles are impeding your progress?
 - o Answer: **Figma not finished**
- **Team Member (4): Name: Kai**
 - What did you accomplish yesterday?
 - o Answer: **Allocated website sections**
 - What will you do today?
 - o Answer: **Started on front end in branch**
 - What obstacles are impeding your progress?
 - o Answer: **Figma not finished**
- **Team Member (5): Name: Amine**
 - What did you accomplish yesterday?
 - o Answer: **Allocated website sections**
 - What will you do today?
 - o Answer: **Started on front end in branch**
 -
 - What obstacles are impeding your progress?
 - o Answer: **Figma not finished**

Daily Standup Meeting 17

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
--------------------------------------	-----------------------------

Sprint Number: Week 6	Date and Time: 18/03/2026
--------------------------	------------------------------

List of attendance:

- | | |
|---|------------------|
| • Name: Sahar Saleh (Leader) | Attended? YES/NO |
| • Name: Tanzira Khan Khanam (Secretary) | Attended? YES/NO |
| • Name: Louisa Karpa (Developer) | Attended? YES/NO |
| • Name: Kai Wallace-Sahel (Developer) | Attended? YES/NO |
| • Mohamed Amine Bennacer (Tester) | Attended? YES/NO |

Project Progress:

Sahar

- What did you accomplish yesterday?
 - Answer: Continued working in branch
- What will you do today?
 - Answer: Continue working in branch on my front-end chunk
- What obstacles are impeding your progress?
 - Answer: Figma needs to be finalised
- **Team Member (2): Name: Tanzira**
- What did you accomplish yesterday?
 - Answer: Continued working in branch
- What will you do today?
 - Answer: Continue working in branch on my front-end chunk
- What obstacles are impeding your progress?
 - Answer: Figma needs to be finalised
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - Answer: Continued working in branch
- What will you do today?
 - Answer: Continue working in branch on my front-end chunk
- What obstacles are impeding your progress?
 - Answer: Need to finalise Figma

- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - o Answer: Continued working in branch
- What will you do today?
 - o Answer: Continue working in branch on my front-end chunk
- What obstacles are impeding your progress?
 - o Answer: Figma needs to be finalised
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - o Answer: Continued working in branch
- What will you do today?
 - o Answer: Continue working in branch on my front-end chunk
- What obstacles are impeding your progress?
 - o Answer: Figma needs to be finalised

Daily Standup Meeting 18

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 6	Date and Time: 20/03/2026

List of attendance:

- | | |
|---|------------------|
| • Name: Sahar Saleh (Leader) | Attended? YES/NO |
| • Name: Tanzira Khan Khanam (Secretary) | Attended? YES/NO |
| • Name: Louisa Karpa (Developer) | Attended? YES/NO |
| • Name: Kai Wallace-Sahel (Developer) | Attended? YES/NO |
| • Mohamed Amine Bennacer (Tester) | Attended? YES/NO |

Project Progress:

- **Team Member (1): Name: Sahar**
- What did you accomplish yesterday?

- Answer: **worked on html and plan a call for next day**
- What will you do today?
 - Answer: **Meeting call = Finalise Figma + check in on front end work**
- What obstacles are impeding your progress?
 - Answer: **No issues**
- **Team Member (2): Name: Tanzira**
- What did you accomplish yesterday?
 - Answer: **Worked on html and planned call for next day**
- What will you do today?
 - Answer: **Meeting call = Finalise Figma + check in on front end work**
- What obstacles are impeding your progress?
 - Answer: **No issues**
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - Answer: **Worked on html and planned call for next day**
- What will you do today?
 - Answer: **Meeting call = show the Figma design – get final feedback + regroup on html**
- What obstacles are impeding your progress?
 - Answer: **No issues**
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - Answer: **Worked on html and planned call for next day**
- What will you do today?
 - Answer: **Meeting call = Finalise Figma + check in on front end work**
- What obstacles are impeding your progress?
 - Answer: **No issues**
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?

- o Answer: **Worked on html and planned call for next day**
- What will you do today?
 - o Answer: **Meeting call = Finalise Figma + check in on front end work**
- What obstacles are impeding your progress?
 - o Answer: **No issues**

Daily Standup Meeting 19

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 7	Date and Time: 23/03/2026

List of attendance:

- **Name:** Sahar Saleh (Leader) Attended? **YES/NO**
- **Name:** Tanzira Khan Khanam (Secretary) Attended? **YES/NO**
- **Name:** Louisa Karpa (Developer) Attended? **YES/NO**
- **Name:** Kai Wallace-Sahel (Developer) Attended? **YES/NO**
- **Name:** Mohamed Amine Bennacer Attended? **YES/NO**
- **Project Progress:**
- **Team Member (1): Name:** Sahar
- What did you accomplish yesterday?
 - o Answer: **Check in with everyone to ensure that everyone is still completing their html pages without issues.**
- What will you do today?
 - o Answer: **Continuing with my html pages.**
- What obstacles are impeding your progress?
 - o Answer: **No issues**
- **Team Member (2): Name:** Tanzira
- What did you accomplish yesterday?
 - o Answer: **Had a group call to check that everyone is still doing their html pages without issues**

- What will you do today?
 - Answer: **Continue with my html pages.**
- What obstacles are impeding your progress?
- Answer: **No issues.**
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - Answer: **Had a group call to check in on everyone**
- What will you do today?
 - Answer: **Figma prototype is finalised + edited the ReadMe + continue working on the front end (events)**
- What obstacles are impeding your progress?
 - Answer: **Azure not set up so everything is hardcoded**
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - Answer: **Had a group call to check that everyone is still doing their html pages without issues.**
- What will you do today?
 - Answer: **Continue with my html pages.**
- What obstacles are impeding your progress?
 - Answer: **No Issues.**
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - Answer: **Had a group call to check that everyone is still doing their html pages without issues.**
- What will you do today?
 - Answer: **Continue with my html pages.**
- What obstacles are impeding your progress?
 - Answer: **No issues.**

Daily Standup Meeting 20

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 7	Date and Time: 25/03/2026

List of attendance:

- Name: Sahar Saleh (Leader) Attended? YES/NO
- Name: Tanzira Khan Khanam (Secretary) Attended? YES/NO
- Name: Louisa Karpa (Developer) Attended? YES/NO
- Name: Kai Wallace-Sahel (Developer) Attended? YES/NO
- Mohamed Amine Bennacer (Tester) Attended? YES/NO

Project Progress:

- **Project Progress:**
- **Team Member (1): Name: Sahar**
- What did you accomplish yesterday?
 - o Answer: Had a quick text on the projects group chat to make sure everyone is still managing their portion of the work.
- What will you do today?
 - o Answer: Continuing to work on the html pages.
- What obstacles are impeding your progress?
 - o Answer: No issues.
- **Team Member (2): Name: Tanzira**
- What did you accomplish yesterday?
 - o Answer: Communicated with the group that I am still making progress on my html pages.
- What will you do today?
 - o Answer: Continuing to work on the html pages.
- What obstacles are impeding your progress?
 - o Answer: No issues.

- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - o Answer: Continued working on my front-end section in my branch
- What will you do today?
 - o Answer: Tweaked a minor Figma issue + Committed my front-end to get feedback
- What obstacles are impeding your progress?
 - o Answer: Azure not set up so still hardcoded
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - o Answer: Communicated with the group that I am still making progress on my html pages.
- What will you do today?
 - o Answer: Still continuing to work on the html pages.
- What obstacles are impeding your progress?
 - o Answer: No issues.
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - o Answer: Communicated with the group that I am still making progress on my html pages.
- What will you do today?
 - o Answer: Still continuing to work on the html pages.
- What obstacles are impeding your progress?
 - o Answer: No issues.

Daily Standup Meeting 21

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number:	Date and Time:

Week 7	26/03/2026
--------	------------

List of attendance:

- **Name:** Sahar Saleh (Leader) Attended? YES/NO
- **Name:** Tanzira Khan Khanam (Secretary) Attended? YES/NO
- **Name:** Louisa Karpa (Developer) Attended? YES/NO
- **Name:** Kai Wallace-Sahel (Developer) Attended? YES/NO
- **Mohamed Amine Bennacer (Tester)** Attended? YES/NO

- **Project Progress:**
- **Team Member (1): Name:** Sahar
- What did you accomplish yesterday?
 - o Answer: Talked with the group about an agreed upon time to have the html pages completed
- What will you do today?
 - o Answer: Continue working on html pages
- What obstacles are impeding your progress?
 - o Answer: No issues
- **Team Member (2): Name:** Tanzira
- What did you accomplish yesterday?
 - o Answer: Talked with the group about an agreed upon time to have the html pages completed.
- What will you do today?
 - o Answer: Continue working on html pages.
- What obstacles are impeding your progress?
 - o Answer: No issues
- **Team Member (3): Name:** Louisa
- What did you accomplish yesterday?
 - o Answer: Discussed group html completion
- What will you do today?
 - o Answer: Created a Microsoft Azure – for our SQL database

- What obstacles are impeding your progress?
 - Answer: **SQL not set up in visual studio, everything hard coded**
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - Answer: **Talked with the group about an agreed upon time to have the html pages completed.**
- What will you do today?
 - Answer: **Continue working on html pages.**
- What obstacles are impeding your progress?
 - Answer: **No issues**
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - Answer: **Talked with the group about an agreed upon time to have the html pages completed.**
- What will you do today?
 - Answer: **Continue working on html pages.**
- What obstacles are impeding your progress?
 - Answer: **No issues**

Daily Standup Meeting 22

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 7	Date and Time: 28/03/2026

List of attendance:

- **Name: Sahar Saleh (Leader)** Attended? **YES**/NO

- | | |
|---|------------------|
| • Name: Tanzira Khan Khanam (Secretary) | Attended? YES/NO |
| • Name: Louisa Karpa (Developer) | Attended? YES/NO |
| • Name: Kai Wallace-Sahel (Developer) | Attended? YES/NO |
| • Mohamed Amine Bennacer (Tester) | Attended? YES/NO |

Project Progress:

- **Team Member (1): Name:** Sahar
- What did you accomplish yesterday?
 - o Answer: Continued front-end work
- What will you do today?
 - o Answer: Continue working on html pages
- What obstacles are impeding your progress?
 - o Answer: No issues
- **Team Member (2): Name:** Tanzira
- What did you accomplish yesterday?
 - o Answer: Continued front-end work
- What will you do today?
 - o Answer: Continue working on html pages.
- What obstacles are impeding your progress?
 - o Answer: No issues
- **Team Member (3): Name:** Louisa
- What did you accomplish yesterday?
 - o Answer: Looking into Microsoft Azure databases/visual studio
- What will you do today?
 - o Answer: Start working on the SQL in my branch to avoid any master errors or clashes
- What obstacles are impeding your progress?
 - o Answer: Only in my branch & not the master

- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - o Answer: Continued front-end work
- What will you do today?
 - o Answer: Continue working on html pages.
- What obstacles are impeding your progress?
 - o Answer: No issues
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - o Answer: Continued front-end work
- What will you do today?
 - o Answer: Continue working on html pages.
- What obstacles are impeding your progress?
 - o Answer: No issues

Daily Standup Meeting 23

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 8	Date and Time: 30/03/2026

List of attendance:

- | | |
|---|------------------|
| • Name: Sahar Saleh (Leader) | Attended? YES/NO |
| • Name: Tanzira Khan Khanam (Secretary) | Attended? YES/NO |
| • Name: Louisa Karpa (Developer) | Attended? YES/NO |
| • Name: Kai Wallace-Sahel (Developer) | Attended? YES/NO |
| • Mohamed Amine Bennacer (Tester) | Attended? YES/NO |

Project Progress:

- **Team Member (1): Name: Sahar**
- What did you accomplish yesterday?

- o Answer: Continued work on the html pages.
- What will you do today?
 - o Answer: Meeting call = discussed SQL and removing hardcoding
- What obstacles are impeding your progress?
 - o Answer: completing the html work
-
- **Team Member (2): Name: Tanzira**
- What did you accomplish yesterday?
 - o Answer: Continued work on the html pages.
- What will you do today?
 - o Answer: Meeting call = discussed SQL and removing hardcoding
- What obstacles are impeding your progress?
 - o Answer: completing the html work
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - o Answer: Continued working on SQL in my branch
- What will you do today?
 - o Answer: Meeting call = discussed SQL and removing hardcoding
- What obstacles are impeding your progress?
 - o Answer: Not in the master yet
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - o Answer: Continued work on the html pages.
- What will you do today?
 - o Answer: Meeting call = discussed SQL and removing hardcoding
- What obstacles are impeding your progress?
 - o Answer: completing the html work
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - o Answer: Continued work on the html pages.

- What will you do today?
 - Answer: Meeting call = discussed SQL and removing hardcoding
- What obstacles are impeding your progress?
 - Answer: completing the HTML work.

Daily Standup Meeting 24

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 8	Date and Time: 01/04/2026

List of attendance:

- | | |
|---|------------------|
| • Name: Sahar Saleh (Leader) | Attended? YES/NO |
| • Name: Tanzira Khan Khanam (Secretary) | Attended? YES/NO |
| • Name: Louisa Karpa (Developer) | Attended? YES/NO |
| • Name: Kai Wallace-Sahel (Developer) | Attended? YES/NO |
| • Mohamed Amine Bennacer (Tester) | Attended? YES/NO |

Project Progress:

- **Team Member (1): Name: Sahar**
- What did you accomplish yesterday?
 - Answer: Group call to check if everyone has completed their pages.
- What will you do today?
 - Answer: Make sure everyone can push to the repository.
- What obstacles are impeding your progress?
 - Answer: Making sure all group members are at the same level.
- **Team Member (2): Name: Tanzira**
- What did you accomplish yesterday?
 - Answer: Group call to check if everyone has completed their pages.
- What will you do today?
 - Answer: Make sure everyone can push to the repository.

- What obstacles are impeding your progress?
 - Answer: Making sure all group members are at the same level.
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - Answer: Double checked Azure displaying correct data in the tables + Group call
- What will you do today?
 - Answer: Commit SQL link to the master – so others can remove hardcoding
- What obstacles are impeding your progress?
 - Answer: Amine & I managed to connect to Azure via Visual Studio – but the others had some issues with linking, need to redo it so it's clearer
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - Answer: Group call to check if everyone has completed their pages.
- What will you do today?
 - Answer: Make sure everyone can push to the repository.
- What obstacles are impeding your progress?
 - Answer: Making sure all group members are at the same level.
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - Answer: Group call to check if everyone has completed their pages.
- What will you do today?
 - Answer: Make sure everyone can push to the repository.
- What obstacles are impeding your progress?
 - Answer: Making sure all group members are at the same level.

Daily Standup Meeting 25

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 8	Date and Time: 03/04/2026

List of attendance:

- Name: Sahar Saleh (Leader) Attended? YES/NO
- Name: Tanzira Khan Khanam (Secretary) Attended? YES/NO
- Name: Louisa Karpa (Developer) Attended? YES/NO
- Name: Kai Wallace-Sahel (Developer) Attended? YES/NO
- Mohamed Amine Bennacer (Tester) Attended? YES/NO

Project Progress:

- **Team Member (1): Name: Sahar**
- What did you accomplish yesterday?
 - o Answer: There was an issue with some members pushing to the repository.
- What will you do today?
 - o Answer: Physical meeting to solve the issue with pushing.
- What obstacles are impeding your progress?
 - o Answer: The issue with pushing to the repository.
- **Team Member (2): Name: Tanzira**
- What did you accomplish yesterday?
 - o Answer: There was an issue with some members pushing to the repository.
- What will you do today?
 - o Answer: Physical meeting to solve the issue with pushing.
- What obstacles are impeding your progress?
 - o Answer: The issue with pushing to the repository.

- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - o Answer: **Worked on fixing the SQL linking issue others had**
- What will you do today?
 - o Answer: **Physical meeting to help others push to repository + Remove artefacts (attempt to fix issue) + update the ReadMe to fit the current repo**
- What obstacles are impeding your progress?
 - o Answer: **Team facing issues linking with the database + pushing to repository**
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - o Answer: **There was an issue with some members pushing to the repository.**
- What will you do today?
 - o Answer: **Physical meeting to solve the issue with pushing.**
- What obstacles are impeding your progress?
 - o Answer: **The issue with pushing to the repository.**
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - o Answer: **There was an issue with some members pushing to the repository.**
- What will you do today?
 - o Answer: **Physical meeting to solve the issue with pushing.**
- What obstacles are impeding your progress?
 - o Answer: **The issue with pushing to the repository.**

Daily Standup Meeting 26

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 8	Date and Time: 05/04/2026

List of attendance:

- | | |
|---|------------------|
| • Name: Sahar Saleh (Leader) | Attended? YES/NO |
| • Name: Tanzira Khan Khanam (Secretary) | Attended? YES/NO |
| • Name: Louisa Karpa (Developer) | Attended? YES/NO |
| • Name: Kai Wallace-Sahel (Developer) | Attended? YES/NO |
| • Mohamed Amine Bennacer (Tester) | Attended? YES/NO |

Project Progress:

- **Team Member (1): Name: Sahar**
- What did you accomplish yesterday?
 - Answer: Group meeting to fix the issue of pushing to the repository.
-
- What will you do today?
 - Answer: Group call to make sure everyone can check their code on the web.
-
- What obstacles are impeding your progress?
 - Answer: Everything has to be running smoothly before we can move on to ensure we are all moving at the same pace.
- **Team Member (2): Name: Tanzira**
- What did you accomplish yesterday?
 - Answer: Group meeting to fix the issue of pushing to the repository.
- What will you do today?
 - Answer: Group call to make sure everyone can check their code on the web.
- What obstacles are impeding your progress?
 - Answer: Everything has to be running smoothly before we can move on to ensure we are all moving at the same pace.
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - Answer: Worked on the Microsoft Azure database - running query's
- What will you do today?
 - Answer: Group call + Fixed the SQL Azure issue in my branch – added DatabaseSetup.Sql to make it easier for others to link to the Azure
- What obstacles are impeding your progress?
 - Answer: In my branch and not master
- **Team Member (4): Name: Kai**

- What did you accomplish yesterday?
 - Answer: Group meeting to fix the issue of pushing to the repository.
- What will you do today?
 - Answer: Group call to make sure everyone can check their code on the web.
- What obstacles are impeding your progress?
 - Answer: Everything has to be running smoothly before we can move on to ensure we are all moving at the same pace.
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - Answer: Group meeting to fix the issue of pushing to the repository.
- What will you do today?
 - Answer: Group call to make sure everyone can check their code on the web.
- What obstacles are impeding your progress?
 - Answer: Everything has to be running smoothly before we can move on to ensure we are all moving at the same pace.

Daily Standup Meeting 27

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 9	Date and Time: 07/04/2026

List of attendance:

- | | |
|---|------------------|
| • Name: Sahar Saleh (Leader) | Attended? YES/NO |
| • Name: Tanzira Khan Khanam (Secretary) | Attended? YES/NO |
| • Name: Louisa Karpa (Developer) | Attended? YES/NO |
| • Name: Kai Wallace-Sahel (Developer) | Attended? YES/NO |
| • Mohamed Amine Bennacer (Tester) | Attended? YES/NO |

Project Progress:

- **Team Member (1): Name: Sahar**
- What did you accomplish yesterday?
 - Answer: Yesterday's issue was that the code wasn't reflecting on the web.
-

- What will you do today?
 - Answer: Arranged a physical meeting to find and fix the issue before moving on.
-
- What obstacles are impeding your progress?
 - Answer: Must make sure everything is working so far before moving on.
-
- **Team Member (2): Name: Tanzira**
- What did you accomplish yesterday?
 - Answer: Yesterday's issue was that the code wasn't reflecting on the web.
-
- What will you do today?
 - Answer: Arranged a physical meeting to find and fix the issue before moving on.
-
- What obstacles are impeding your progress?
 - Answer: Must make sure everything is working so far before moving on.
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - Answer: Committed the SQL connection (e.g. DatabaseSetup.sql) into the master
- What will you do today?
 - Answer: Physical meeting + Working on fixing minor branch issues – make it so it autofill's when booking
- What obstacles are impeding your progress?
 - Answer: Waiting for rest of team to utilise SQL commit
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - Answer: Yesterday's issue was that the code wasn't reflecting on the web.
- What will you do today?
 - Answer: Arranged a physical meeting to find and fix the issue before moving on.
- What obstacles are impeding your progress?
 - Answer: Must make sure everything is working so far before moving on.
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - Answer: Yesterday's issue was that the code wasn't reflecting on the web.
- What will you do today?

- o Answer: Arranged a physical meeting to find and fix the issue before moving on.
- What obstacles are impeding your progress?
 - o Answer: Must make sure everything is working so far before moving on.

Daily Standup Meeting 28

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 9	Date and Time: 08/04/2026

List of attendance:

- | | |
|---|------------------|
| • Name: Sahar Saleh (Leader) | Attended? YES/NO |
| • Name: Tanzira Khan Khanam (Secretary) | Attended? YES/NO |
| • Name: Louisa Karpa (Developer) | Attended? YES/NO |
| • Name: Kai Wallace-Sahel (Developer) | Attended? YES/NO |
| • Mohamed Amine Bennacer (Tester) | Attended? YES/NO |

Project Progress:

- **Team Member (1): Name:** Sahar
 - What did you accomplish yesterday?
 - o Answer: Louisa set up the Microsoft Azure so we can work on the tables
 - What will you do today?
 - o Answer: work on the tours tables for the database
 - What obstacles are impeding your progress?
 - o Answer: n/a
- **Team Member (2): Name:** Tanzira
 - What did you accomplish yesterday?
 - o Answer: Louisa set up the Microsoft Azure so we can now work on our tables
 - What will you do today?

- o Answer: **work on converting hard code to SQL tables**
- What obstacles are impeding your progress?
 - o Answer: **nothing yet**
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - o Answer: **Adjusted the code to fit the SQL changes**
- What will you do today?
 - o Answer: **Implemented AJAX for the favourite heart button + worked on team tables + Committed changes**
- What obstacles are impeding your progress?
 - o Answer: **waiting for the others to see if they can create tables now**
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - o Answer: **Louisa set up the Microsoft Azure so we can now work on our tables**
- What will you do today?
 - o Answer: **start converting my hardcode into SQL tables**
- What obstacles are impeding your progress?
 - o Answer: **nothing yet**
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - o Answer: **Louisa set up the Microsoft Azure so we can now work on our tables**
- What will you do today?
 - o Answer: **Adjusted my SQL table to fit the updated Azure connection set up**
- What obstacles are impeding your progress?

Answer: **The visit us page wasnt linked with the support page**

Daily Standup Meeting 29

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 9	Date and Time: 10/04/2026

List of attendance:

- Name: Sahar Saleh (Leader) Attended? YES/NO
- Name: Tanzira Khan Khanam (Secretary) Attended? YES/NO
- Name: Louisa Karpa (Developer) Attended? YES/NO
- Name: Kai Wallace-Sahel (Developer) Attended? YES/NO
- Mohamed Amine Bennacer (Tester) Attended? YES/NO

Project Progress:

- **Team Member (1): Name: Sahar**
 - What did you accomplish yesterday?
 - o Answer: plan a call for next day. worked on my own SQL database in tours ensuring it meets the requirements
 - What will you do today?
 - o Answer: meeting call to see where everyone is at. Check to see if the SQL database is set up properly for tours section. Tours.dbo and Tourbooking.dbo
 - What obstacles are impeding your progress?
 - o Answer: Link my tables to the favourites and bookings
- **Team Member (2): Name: Tanzira**
 - What did you accomplish yesterday?
 - o Answer: continued working on the SQL database in my own branches
 - What will you do today?
 - o Answer: Meeting call & continuing working on the SQL database
 - What obstacles are impeding your progress?
 - o Answer: had problems updating my code from hardcoded
- **Team Member (3): Name: Louisa**

- What did you accomplish yesterday?
 - o Answer: **Helped the others with their branches**
- What will you do today?
 - o Answer: **Meeting Call = discussed where everyone is at**
- What obstacles are impeding your progress?
 - o Answer: **Couldn't meet in person**
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - o Answer: **continued working on the SQL database in my own branches**
- What will you do today?
 - o Answer: **meeting & continuing working on the SQL database**
- What obstacles are impeding your progress?
 - o Answer: **had problems trying to push and pull my code for it into GitHub**
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - o Answer: **trying to link the support page with the visit us page**
- What will you do today?
 - o Answer: **testing all the website and write down the problems to fix them**
- What obstacles are impeding your progress?
 - o Answer: **Some problems with git push and commits**

Daily Standup Meeting 30

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 9	Date and Time: 12/04/2026

List of attendance:

- **Name: Sahar Saleh (Leader)** Attended? **YES**/NO
- **Name: Tanzira Khan Khanam (Secretary)** Attended? **YES**/NO

- **Name:** Louisa Karpa (Developer) Attended? YES/NO
- **Name:** Kai Wallace-Sahel (Developer) Attended? YES/NO
- **Mohamed Amine Bennacer (Tester)** Attended? YES/NO

Project Progress:

- **Team Member (1): Name:** Sahar
 - What did you accomplish yesterday?
 - o Answer: plan a call with louisa
 - What will you do today?
 - o Answer: discussing how to merge our tables and linking the tickets and favourites databases
 - What obstacles are impeding your progress?
 - o Answer: couldn't meet in person
- **Team Member (2): Name:** Tanzira
 - What did you accomplish yesterday?
 - o Answer: kept on having issues with the code for the databases
 - What will you do today?
 - o Answer: coding my SQL table again from scratch but this time we coded it in the master
 - What obstacles are impeding your progress?
 - o Answer: having to delete our files
- **Team Member (3): Name:** Louisa
 - What did you accomplish yesterday?
 - o Answer: Planned a call with Sahar for next day
 - What will you do today?

- o Answer: Sahar call = discussed our linking tables (favourites + tickets) and how the tours will be added into them
- What obstacles are impeding your progress?
 - o Answer: Couldn't meet in person
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - o Answer: kept on having issues with the code for the databases
-
- What will you do today?
 - o Answer: started coding my SQL databases again from scratch
-
- What obstacles are impeding your progress?
 - o Answer: having to delete our files
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - o Answer: Manage to fix all the problems
- What will you do today?
 - o Answer: fixing the visit us page with some features like the google maps banner
- What obstacles are impeding your progress?
 - o Answer: nothing

Daily Standup Meeting 31

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 10	Date and Time: 14/04/2026

List of attendance:

- | | |
|---|------------------|
| • Name: Sahar Saleh (Leader) | Attended? YES/NO |
| • Name: Tanzira Khan Khanam (Secretary) | Attended? YES/NO |
| • Name: Louisa Karpa (Developer) | Attended? YES/NO |

- Name: Kai Wallace-Sahel (Developer) Attended? YES/NO
- Mohamed Amine Bennacer (Tester) Attended? YES/NO

Project Progress:

- **Team Member (1): Name:** Sahar
- What did you accomplish yesterday?
 - o Answer: plan a meeting with others but mainly discussing with Louisa
- What will you do today?
 - o Answer: see how our tables are linked for me and Louisa. Try to fix seeing the frontend linking with the database
- What obstacles are impeding your progress?
 - o Answer: SQL database wasn't linking properly to frontend
- **Team Member (2): Name:** Tanzira
- What did you accomplish yesterday?
 - o Answer: fixed the SQL codes kept working on the code
- What will you do today?
 - o Answer: finally pushed it all to GitHub and it worked appeared in the Microsoft azure database
- What obstacles are impeding your progress?
 - o Answer: visual studio malfunctions
- **Team Member (3): Name:** Louisa
- What did you accomplish yesterday?
 - o Answer: Checked the Azure database was functioning
- What will you do today?

- o Answer: Meeting call = discuss how the linked tables work + Continue helping the others link their visual studio tables into Azure so they'd update in real time + run some practise tests with test users
- What obstacles are impeding your progress?
 - o Answer: N/A
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - o Answer: fixed the SQL codes kept working on the code
- What will you do today?
 - o Answer: finally pushed it all to GitHub and it worked appeared in the Microsoft azure database
- What obstacles are impeding your progress?
 - o Answer: visual studio malfunctions
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - o Answer: adding features to the home page
- What will you do today?
 - o Answer: updating the opening hours table
- What obstacles are impeding your progress?
 - o Answer: linking the opening hours table with the code.

Daily Standup Meeting 32

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 10	Date and Time: 16/04/2026

List of attendance:

- | | |
|---|------------------|
| • Name: Sahar Saleh (Leader) | Attended? YES/NO |
| • Name: Tanzira Khan Khanam (Secretary) | Attended? YES/NO |
| • Name: Louisa Karpa (Developer) | Attended? YES/NO |
| • Name: Kai Wallace-Sahel (Developer) | Attended? YES/NO |
| • Mohamed Amine Bennacer (Tester) | Attended? YES/NO |

Project Progress:

- **Team Member (1): Name:** Sahar
- What did you accomplish yesterday?
 - Answer: trying to figure out the issues with sql database tours
- What will you do today?
 - Answer: try to see how to link the favourites and tickets for tours to be visible on the frontend
- What obstacles are impeding your progress?
 - Answer: backend not connecting to frontend
- **Team Member (2): Name:** Tanzira
- What did you accomplish yesterday?
 - Answer: fully finished coding my designated parts of the project
- What will you do today?
 - Answer: started writing up my conclusion
- What obstacles are impeding your progress?
 - Answer: nothing
- **Team Member (3): Name:** Louisa

- What did you accomplish yesterday?
 - o Answer: **Made sure Kai & Tanzira's tables were appearing properly in Azure**

- What will you do today?
 - o Answer: **Work on writing up my conclusion**

- What obstacles are impeding your progress?
 - o Answer: **waiting for final touches from other members**

- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - o Answer: **fully finished coding my designated parts of the project**

- What will you do today?
 - o Answer: **started writing up my conclusion**

- What obstacles are impeding your progress?
 - o Answer: **nothing**

- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - o Answer: **fixing the opening hours table**

- What will you do today?
 - o Answer: **adding images to my pages**

- What obstacles are impeding your progress?
 - o Answer: **nothing**

Daily Standup Meeting 33

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 10	Date and Time: 17/04/2026

List of attendance:

- | | |
|---|------------------|
| • Name: Sahar Saleh (Leader) | Attended? YES/NO |
| • Name: Tanzira Khan Khanam (Secretary) | Attended? YES/NO |
| • Name: Louisa Karpa (Developer) | Attended? YES/NO |
| • Name: Kai Wallace-Sahel (Developer) | Attended? YES/NO |
| • Mohamed Amine Bennacer (Tester) | Attended? YES/NO |

Project Progress:

- **Team Member (1): Name:** Sahar
 - What did you accomplish yesterday?
 - Answer: able to figure how to fix the tours SQL
 - What will you do today?
 - Answer: fix the tours SQL to be able to function properly alongside the events.
Making sure the frontend and backend are working correctly
 - What obstacles are impeding your progress?
 - Answer: issues with connecting backend to frontend
- **Team Member (2): Name:** Tanzira
 - What did you accomplish yesterday?
 - Answer: tested the code to make sure it was functioning
 - What will you do today?
 - Answer: work on the report
 - What obstacles are impeding your progress?
 - Answer: nothing
- **Team Member (3): Name:** Louisa
 - What did you accomplish yesterday?
 - Answer: Tested the code to make sure it ran without issues (test cases)

- What will you do today?
 - Answer: **Work on the project report**
- What obstacles are impeding your progress?
 - Answer: **nothing**
- **Team Member (4): Name: Kai**

What did you accomplish yesterday?

 - Answer: **tested the code to make sure it was functioning**
- What will you do today?
 - Answer: **work on the project report**
- What obstacles are impeding your progress?
 - Answer: **nothing**
- **Team Member (5): Name: Amine**

What did you accomplish yesterday?

 - Answer: **adding all the images for my pages**
- What will you do today?
 - Answer: **work on the project report**
- What obstacles are impeding your progress?
 - Answer: **nothing**

Daily Standup Meeting 34

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 10	Date and Time: 18/04/2026

List of attendance:

- | | |
|---|------------------|
| • Name: Sahar Saleh (Leader) | Attended? YES/NO |
| • Name: Tanzira Khan Khanam (Secretary) | Attended? YES/NO |
| • Name: Louisa Karpa (Developer) | Attended? YES/NO |
| • Name: Kai Wallace-Sahel (Developer) | Attended? YES/NO |
| • Mohamed Amine Bennacer (Tester) | Attended? YES/NO |

Project Progress:

- **Team Member (1): Name:** Sahar
- What did you accomplish yesterday?
 - Answer: fixed the backend of tours to work with events together and to be able to see the saved and tickets in the frontend as well.
- What will you do today?
 - Answer: update my sections into the ReadMe doc & Work on the report.
- What obstacles are impeding your progress?
 - Answer: n/a
- **Team Member (2): Name:** Tanzira
- What did you accomplish yesterday?
 - Answer: had to redo the parts the project report as I missed some of the report criteria
- What will you do today?
 - Answer: working more on the report
- What obstacles are impeding your progress?
 - Answer: having to restart and do parts of the report again - time consumption.
- **Team Member (3): Name:** Louisa
- What did you accomplish yesterday?
 - Answer: Updated the ReadMe to have a better layout & removed the duplicate doc

- What will you do today?
 - Answer: **Worked on the project report + my individual conclusion**
- What obstacles are impeding your progress?
 - Answer: **Nothing**
- **Team Member (4): Name: Kai**
- What did you accomplish yesterday?
 - Answer: **had to keep editing the project report as I missed some of the report criteria**
- What will you do today?
 - Answer: **working more on the report**
-
- What obstacles are impeding your progress?
 - Answer: **nothing**
- **Team Member (5): Name: Amine**
- What did you accomplish yesterday?
 - Answer: **fixed all the problems**
- What will you do today?
 - Answer: **Testing the website with MStest test project**
- What obstacles are impeding your progress?
 - Answer: **nothing**

Daily Standup Meeting 35

Project Name: Museum tour management	Group Name: K.S.L.A.T Techs
Sprint Number: Week 10	Date and Time: 19/04/2026

List of attendance:

- **Name: Sahar Saleh (Leader)** Attended? **YES**/NO

- Name: Tanzira Khan Khanam (Secretary) Attended? YES/NO
- Name: Louisa Karpa (Developer) Attended? YES/NO
- Name: Kai Wallace-Sahel (Developer) Attended? YES/NO
- Mohamed Amine Bennacer (Tester) Attended? YES/NO

Project Progress:

- **Team Member (1): Name: Sahar**
- What did you accomplish yesterday?
 - o Answer: Nearly done with report and checked and added things to the ReadMe doc
- What will you do today?
 - o Answer: Finish the report and video demonstration
- What obstacles are impeding your progress?
 - o Answer: n/a
- **Team Member (2): Name: Tanzira**
- What did you accomplish yesterday?
 - o Answer: continued writing up the report
- What will you do today?
 - o Answer: finished writing up the report
- What obstacles are impeding your progress?
 - o Answer: nothing
- **Team Member (3): Name: Louisa**
- What did you accomplish yesterday?
 - o Answer: Working on the Report
- What will you do today?
 - o Answer: Finished the report + Meeting tables – double checking 35 days filled

- What obstacles are impeding your progress?

- o Answer: **Nothing**

- **Team Member (4): Name: Kai**

- What did you accomplish yesterday?

- o Answer: **continued writing up the report**

- What will you do today?

- o Answer: **finished writing up the report**

- What obstacles are impeding your progress?

- o Answer: **nothing**

- **Team Member (5): Name: Amine**

- What did you accomplish yesterday?

- o Answer: **adding the testing part to the code**

- What will you do today?

- o Answer: **project report**

- What obstacles are impeding your progress?

- o Answer: **nothing**